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YTD 2024/25 
 Monthly Progress Comments -  December 

Bridges

Bridge/Component renewal

Bridge abutment repair - Abes Bridge 

Molesworth
Molesworth 60%  $                        -    $                  69,245  $                     122,036 

Construction has been commenced. Anticipated to be completed by End of 

February

Bridge Replacement (Construction) - 

Smiths Bridge Maintongoon
Maintongoon 100%  $                        -    $                243,006  $                     211,007 Project completed.

Bridge abutment repair - Weedings 

Bridge Fawcett
Fawcett 60%  $                        -    $                  68,735  $                       72,648 

Construction has been commenced. Anticipated to be completed by End of 

February. Structural Engineer reviewing the beams.

 #180 Coonans Rd Culvert Replaced Stage 

2  2024-25
Homewood 10%  $              230,000  $                230,000  $                               -   

Design is being finalised. Estimated cost is higher than the budget. May need 

additional funds.

#87 Maryton Lane - Timber Bridge Replace 

Design 2024-25
Marysville 10%  $                20,000  $                  20,000  $                            913  RFQ is being finalised 

Bridge Repairs following 2023 Audit 2024-

25
Shire-wide 30%  $              125,000  $                125,000  $                       47,129  RFQ is being finalised 

#207 Whanregarwen  Culvert #4 Design  

Develop 24-25
Molesworth 40%  $                30,000  $                  30,000  $                       14,300  RFQ is being finalised 

#221 McGuigans Rd Culvert #1 Design & 

Devel 24/25
Kanumbra 10%  $                30,000  $                  30,000  $                            850  RFQ is being finalised 

#30 Middle Cr bdg #1 Replacement  

Replace 24/25
Yarck 10%  $                30,000  $                  30,000  $                            850  RFQ is being finalised 

Bridges Total  $              465,000  $                845,986  $                     475,533 

Caravan Parks

Marysville Caravan Park - Capital 

Renewal
Marysville  $                        -    $                  15,000  $                       15,802 

Marysville Caravan Park - New Swimming 

Pool
Marysville 0%  $                        -    $                         -    $                               -    Project not progressing. 

Yea Caravan Park - Playground Yea 100%  $                        -    $                182,948  $                     177,028  Project completed. 

Caravan Parks Total  $                        -    $                197,948  $                     192,830 

Community (Public) Buildings

Kinglake Memorial Reserve Pavilion - 

Clubrooms Toilet Upgrade
Kinglake 40%  $                        -    $                138,270  $                         6,491  RFQ is being finalised. 

Alexandra Senior Citizens - Replacement 

of Vinyl Floor
Alexandra 80%  $                40,000  $                  20,000  $                       16,860  Vinyl has been completed. Carpets to be installed by end of February. 
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Kinglake Ranges Neighbourhood House - 

Flooring Upgrade 
Kinglake 50%  $                65,000  $                  40,000  $                       36,366  Commencing in mid-Feb. Anticipated to be completed by end of March 

Public Centres and Hall - DDA Compliance 

Program
Shire-wide 5%  $                        -    $                  25,000  $                               -    Scope is being finalised 

Flowerdale Early Learning Centre - Heating 

and Cooling
Flowerdale 5%  $                60,000  $                  60,000  $                               -    Scope is being finalised 

Strath Creek Tennis Court Strath Creek 5%  $                  5,000  $                    5,000  $                               -    Scope is being finalised 

 Alexandra MCH - CCTV Alexandra 60%  $                10,000  $                  10,000  $                         1,236  Design received. Approval to be finalised. 

Community (Public) Building - Renewal 

BPO
Shire-wide 25%  $                        -    $                  28,700  $                       19,932  Works in progress 

Climate Change Implementation - 

Buildings
Shire-wide 5%  $              100,800  $                160,800  Scope is being finalised 

Asbestos Removal Shire-wide 25%  $                50,000  $                  50,000  $                       11,845  Works in progress 

Toocom Cottage - DDA Compliance Toolangi 100%  $                10,000  $                         -    $                               -    Nothing required for DDA compliance works 

Glenburn Community Centre - DDA 

Compliance
Glenburn 10%  $                10,000  $                  10,000  $                               -    Scope is being finalised 

Various Buildings - Track Lighting Shire-wide 30%  $                50,000  $                  50,000  $                       29,175  Scope is being finalised 

Various Buildings - Fall Arrest System Shire-wide 25%  $                30,000  $                  30,000  $                               -    RFQ is being finalised. 

Kinglake Community Centre - Sports 

Flooring
Kinglake 100%  $              100,000  $                  75,000  Original Scope of works has completed. Looking for additional work. 

Alexandra Shire Hall - Disabled Lift Alexandra 20%  $                40,000  $                  40,000  $                            353 
 Scope is being finalised. Investigation with Heritage to ensure the works can 

go ahead. 

Eildon Bowling Club - Carpet Renewal Eildon 100%  $                50,000  $                  50,000  Project Completed. 

Thornton Sports Pavilion - Hot Water 

Replacement
Thornton 5%  $                40,000  $                  40,000  $                               -    Scope is being finalised. Additional funds may be required. 

UGFM - External Painting Alexandra 10%  $                35,000  $                  35,000  $                               -   
 Scope is being finalised. Investigation with Heritage to ensure the works can 

go ahead. 

UGFM - Flooring Renewal Alexandra 10%  $                20,000  $                  20,000  $                               -    Scope is being finalised 
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Kinglake Community Centre - Main Entry 

Doors
Kinglake 40%  $                35,000  $                  25,000  $                       20,271  Quote is being finalised. Works will be commenced Feb. 

Kinglake Community Centre - Ramp/Stair 

Restoration
Kinglake 40%  $                40,000  $                  20,000  Works will be commenced Feb. 

Kinglake Memorial Reserve - Scouts 

Flooring
Kinglake 40%  $                40,000  $                  40,000  Works in progress. 

Kinglake Memorial Reserve - Scouts 

Sound Proofing
Kinglake 40%  $                20,000  $                  20,000  $                       20,390  Quote has been requested. 

Eildon Key Worker Housing GR1072 Kinglake 0%  $                        -    $             1,200,000  $                               -   

Community (Public) Buildings Total  $              850,800  $             2,192,770  $                     162,919 

Community Land (Parks & Gardens)  $                        -    $                         -   

Tourism Signage Shire-wide 10%  $                25,000  $                  25,000  $                            810  Scope is being finalised 

Shirewide Fence Renewal - Repair and 

replacement of fences
Shire-wide 5%  $                15,000  $                  15,000  $                               -    Scope is being finalised 

Kinglake Memorial Recreation Reserve Kinglake

Kinglake Memorial Recreation Reserve - 

Drainage works
Kinglake 100%  $                        -    $                  15,319  $                       15,568  Completed 

Kinglake Memorial Recreation Reserve - 

Surface Renewal Design
Kinglake  $                        -    $                  15,871  $                            588  Design is completed. Construction is on hold till funding/Grant is sorted. 

Yea Recreation Reserve  (PR 1375) - 

Design
Yea 5%  $                30,000  $                  70,000  $                         7,495  Scope is being finalised. Discussing with the user groups. 

RV Friendly Town Implementation Shire-wide 40%  $                        -    $                  46,109  $                         9,560  Completing works in Marysville. 

Nature Strip - In-fill Tree Planting Shire-wide 100%  $                        -    $                  13,569  $                       13,569  Completed 

Yea Rec Reserve Main Site Entry LRCI3 

GR985
Yea 100%  $                        -    $                         -    $                               -    Completed 

Parks Minor Infra Renewal - Annual 

Allocation
Shire-wide 40%  $                50,000  $                  77,605  $                       33,971 23/24 program completed. Scope for 24/25 is being finalised

Public Lighting Renewal Shire-wide 5%  $                        -    $                    5,000  $                               -   Scope is being finalised.

Park Furniture & Minor Infrastructure Shire-wide 0%  $                40,000  $                         -    $                               -   
 Duplicated budget for Park Furniture and Minor Infrastructure Renewal - 

various locations. Transfer this to Shirewide minor Traffic Treatments. 
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Alexandra  Timber Tramway Contaminated 

Land Remedy
Alexandra 100%  $                50,000  $                  50,000  $                               -   Completed. Ledger journaling required.

Marysville Solar Lights LRIC3 GR985 ($5k 

cont)
Marysville 100%  $                        -    $                         -    $                               -    Completed.  

SUP - Sign Up Murrindindi - GR1073 Shire-wide 5%  $                        -    $                  19,826  $                         9,801 Scope is being finalised.

Community Land (Parks & Gardens) Total  $              210,000  $                353,299  $                       91,362 

Corporate (Council) Buildings

Yea Office & Library - Capital Renewal - 

Vinyl Floor Renewal
Yea 50%  $                45,000  $                  45,000  $                       23,806 Works will be commenced in early Feb. and completed in mid-Feb.

Alexandra Shire Office - Kitchen Renewal Alexandra 50%  $                40,000  $                  70,000  $                         2,472 Design is completed.

Yea MCH - Carpet Renewal Yea 40%  $                25,000  $                  25,000  $                         5,244 Works will be commenced in early Feb. and completed in mid-Feb.

Alexandra Shire Office - Reception 

Refurbishment
Alexandra 5%  $              151,000  $                  16,000  $                       17,872 On hold

Kinglake RAC - Operations Centre 

Upgrade 
Alexandra 0%  $                        -    $                105,000  $                               -   

Library and Customer Service Centres - 

Signage
Shire-wide 5%  $                        -    $                  19,070  $                               -   On hold till finalising re-branding

Alexandra Council Chambers - DDA 

Compliance
Alexandra 5%  $                        -    $                  20,000  $                               -   

Scope is being finalised. Investigation with Heritage to ensure the works can go 

ahead.

Alex Council Chambers - External Painting Alexandra 10%  $                50,000  $                  50,000  $                            412 
Scope is being finalised. Investigation with Heritage to ensure the works can go 

ahead.

Corporate (Council) Buildings Total  $              311,000  $                350,070  $                       49,806 

Drainage

Drainage Upgrade- trouble spots

Ismay Wynd Buxton Buxton 5%  $                        -    $                    2,263  $                               -    Completed. Underspends to be transfer to another subledger. 

Buxton Roadways Drainage Buxton 60%  $                        -    $                  73,482  $                       11,829  Design and estimate is completed. RFQ is being finalised for part of the scope. 

View Street Yea drainage upgrade Yea 100%  $                        -    $                  47,167  $                       60,486  Project completed. 
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Halls Flat Rd Drainage Upgrade for 

Subdivision Development
Alexandra 30%  $                        -    $                101,057  $                       15,553  Design and estimate is completed. RFQ is being finalised. 

Hall Street / Halls Flat Road drainage 

outfall  Stage 1 Design
Alexandra 30%  $                        -    $                    4,510  $                            883  Design and estimate is completed. RFQ is being finalised. 

LRCI4  GR 1039 Duke Street Urban 

Drainage Scheme
Yea 100%  $              150,000  $                155,614  $                     133,057  Project completed. Property owners to connect drainage. 

Drainage Total  $              150,000  $                384,093  $                     221,808 

IT  $                        -    $                         -    $                               -   

Digital Futures Initiatives 5%  $                        -    $                  67,937  $                               -   In progress.

GIS 100%  $                16,000  $                  42,700  $                       47,539 In progress.

Information Technology Hardware 80%  $              150,000  $                187,189  $                     170,000 In progress.

IT Total  $              166,000  $                297,826  $                     217,539 

Kerb & Channel

South Cres, High St, Centre Av K & C 24/25 

- Design
Eildon 20%  $                32,500  $                  32,500  $                         1,047 RFQ is being finalised.

Kerb and channel Renewal 24-25 Shire-wide 20%  $                        -    $                  55,000  $                       52,984 Construction to be commenced in February.

Kerb & Channel Total  $                32,500  $                  87,500  $                       54,031 

Landfill

Landfill Cap Construction - design and 

verification of landfill cap for cells 1A, 1BC 

and 1E

Alexandra 60%  $                        -    $                  29,055  $                       26,438 Project is underway

Landfill - Cell Capping Design Audit Alexandra 95%  $                        -    $                  75,000  $                       20,070 Project is underway

Landfill Leachate Pond Repairs & Upgrade Alexandra 10%  $                        -    $                  50,000  $                         1,001 Scope has been finalised. RFQ will be advertised in February.

Landfill Cell 2A1 & 2A2 Cell Construction Alexandra 100%  $           1,000,000  $                205,635  $                     205,636 Project is completed. Savings to be allocated to another project.
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Alexandra Landfill - Compliance Works Alexandra 20%  $                55,000  $                  55,000  $                               -   Project is underway.

Alexandra Landfill - Cells 1ABCE Capping 

Const.
Alexandra 20%  $           1,000,000  $                600,000  $                       16,231 Waiting for EPA approval.

Closed Landfill Cap Construction - 

Flowerdale
Flowerdale 10%  $                        -    $                718,118  $                               -   

Alexandra Landfill - Plant & Machinery Alexandra 0%  $                        -    $                250,000  $                               -   

Landfill Total  $           2,055,000  $             1,982,808  $                     269,376 
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Library Capital  $                        -    $                         -   

Library Bookstock - Adult Shire-wide 60%  $                72,000  $                  73,744  $                       60,636 Project is underway.

Library Bookstock - Junior Shire-wide 20%  $                28,000  $                  36,499  $                       26,374 Project is underway.

Library Capital Total  $              100,000  $                110,243  $                       87,010 

Other Capital Expenditure  $                        -    $                         -   

Yea Wetlands - Kayigai Trail Construction Yea 60%  $                        -    $                157,531  $                     144,892 In progress and will be completed by mid-late February.

Street Tree Program 2024-25 Shire-wide 100%  $                25,000  $                  25,000  $                       25,000 Tree planting is underway

Renewal of Council Public Lighting 

Infrastructure
Shire-wide 5%  $                  5,000  $                    5,000  $                               -   Scope is being finalised.

Land - 10 Eighth St & 18 Twenty First 

Subdiv 24-25
Eildon 5%  $              135,000  $                135,000  $                               -   Scope is being finalised.

Land -Land - 10 Eighth St  Replace 

Playground
Eildon 5%  $              120,000  $                120,000  $                               -   Scope is being finalised.

Eildon Pondage - Shadesail Eildon 100%  $                        -    $                  81,285  $                       81,285 Project completed.

Other Capital Expenditure Total  $              285,000  $                523,816  $                     251,177 

Paths  $                        -    $                         -    $                               -   

Footpath Renewal Kinglake 100%  $                        -    $                    7,800  $                         7,800 Completed.

Yea pedestrian ramps Yea 40%  $                60,000  $                  60,000  $                       50,922 Construction to be commenced in February.

Urban pathway renewal program 2024/25 Shire-wide 20%  $              205,659  $                205,659  $                       24,843 Scope is being finalised.

Shared pathway renewal program 2024/25 Shire-wide 10%  $                67,400  $                  67,400  $                         1,994 Scope is being finalised.

Paths Total  $              333,059  $                340,859  $                       85,559 

Play Equipment & Skate Parks  $                        -    $                         -    $                               -   

Playground Renewal Shire-wide 5%  $                60,000  $                  60,000  $                            118 Scope is being finalised.

Eildon Reserves Redevelopment GR1009 Eildon 80%  $           2,720,000  $             2,422,054  $                  1,301,056 Project is underway and expected to be completed by end of February. 
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Eildon Reserve Changing Places Upgrade 

Gr1025
Eildon 100%  $                        -    $                136,800  $                     273,600 Project is completed.

Alexandra Visitor Precinct Carpark LRCI3 

GR985
Alexandra 100%  $                        -    $                105,417  $                       45,694 Project is completed.

Alexandra Visitor Precinct - Lighting LRCI3 

GR985
Alexandra 100%  $                        -    $                  36,197  $                       36,197 Project is completed.

Eildon Splash Park Project Stage 1 LRCI3 

GR985
Eildon 80%  $                        -    $                  46,146 -$                       28,002 

Project is underway and expected to be completed by end of February. To be 

balanced with Council contributions for Eildon Reserve Development 

Eildon Reserves Precinct - Senior Play GR 

1020
Eildon 100%  $                        -    $                  96,276  $                       95,581 Project is completed. 

Eildon Reserves Precinct - Skatepark GR 

1019
Eildon 100%  $                        -    $                  86,381  $                       31,257 Project is completed. 

Play Equipment & Skate Parks Total  $           2,780,000  $             2,989,271  $                  1,755,501 

Public Conveniences

Public Conveniences - Renewal - Public 

Toilets - Rotary Park Alexandra 
Alexandra 10%  $                        -    $                105,986  $                         3,960 Scope is being finalised.

Ted Lech Public Toilet Renewal Eildon 5%  $                40,000  $                  40,000  $                               -   Scope is being finalised.

Public Conveniences Total  $                40,000  $                145,986  $                         3,960 

Roads  $                        -    $                         -    $                               -   

Roads - Major Maintenance Shire-wide 5%  $              225,000  $                225,000  $                         7,967 In progress. Ledger journaling required

Sealed Road - Renewal & Major Patching Shire-wide 5%  $                        -    $                         -    $                       20,227 
Carry forward budget for roads. Works completed under road resealing 

program.

Gravel Road Sealing Program - Marysville 

Mobile Library Parking Upgrade 
Marysville 5%  $                        -    $                  66,048  $                               -   Scope is being finalised.

Traffic Treatments

Safer Road Assessments - Whittlesea-

Kinglake Road Kinglake Central - Service 

Road Improvements

Kinglake Central 20%  $                        -    $                  24,593  $                         1,184 RFQ is being finalised.

Traffic Treatments - Safer Road 

Assessments - Spraggs Road, Toolangi - 

Safety upgrades Realigning Spraggs Rd 

and Healesville-Kinglake Rd intersection 

GR1030

Toolangi 20%  $                        -    $                379,121  $                         4,834 
Design is being finalised. Estimate completed and Budget will not be sufficient 

for construction.

Snobs Creek Road Eildon - Upgrade 

(HVSPP7) GR937
Eildon 10%  $                        -    $                768,859  $                            412 On hold till landslip remediation works by Flood recovery
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Eildon Commercial Precinct - Carpark 

LRCI3 GR985
Eildon 100%  $                        -    $                  29,510  $                       29,510 Project is completed.

Wilhelmina Falls Rd Upgrade & Seal 

GR1010
Murrindindi 25%  $                        -    $                665,888  $                       38,227 RFT closed. CHMP is underway.

Alexandra Commercial Streetscape 

Development
Alexandra 5%  $                        -    $                  50,000  $                       17,172 Layout plans are being finalised.

Thornton Streetscape Development Thornton 98%  $                        -    $                    5,975  $                       13,457 Design is being finalised.

LRCI4  GR 1039 Buxton Rise  / Cathedral 

Close Seal
Buxton 20%  $              180,000  $                210,000  $                         1,889 RFQ is being finalised.

Flood Recovery Works Shire-wide 0%  $                        -    $                200,000  $                               -   

LRCI4  GR 1039 Bower Street George 

Street
Kinglake 25%  $              170,000  $                171,364  $                       12,664 RFQ is being finalised.

LRCI4  GR 1039  Pendlebury Street Halls 

Rd Drain
Alexandra 20%  $              150,000  $                169,204  $                         1,766 RFQ is being finalised.

LRCI4  GR 1039 Long Gully Road 

Flowerdale
Flowerdale 30%  $              213,127  $                234,572  $                         5,012 RFQ submissions are being evaluated. Will be commenced in late February.

LRCI4  GR 1039 Riverside Crescent 

Flowerdale
Flowerdale 20%  $              200,000  $                193,828  $                            137 RFQ is being finalised. Community information session to be held.

LRCI4  GR 1039 Castella Road 

Reconstruction/Seal
Castella 25%  $              455,000  $                476,757  $                       32,360 RFT closed. CHMP is underway.

Minor Traffic Treatments Shire-wide 40%  $                        -    $                  62,645  $                       35,787 Scope and RFQ is being finalised

Road Safety Strategy implementation - 

Year 1
Shire-wide 20%  $           1,000,000  $             1,000,000  $                               -   Drawings are being finalised.

Safe system approach road audits Shire-wide 5%  $              120,000  $                120,000  $                               -   Scope is being finalised.

R2R Program 2024-25 Shire-wide 80%  $           1,210,845  $             1,906,565  $                  1,793,196 In progress. Anticipated to completed by 28 March 2025. 

Sealed Road Shoulder Resheeting 

Program 2024-25
Shire-wide 5%  $                65,000  $                  90,321  $                       77,122 In progress. Anticipated to completed by 28 March 2025. 

Gravel Roads Resheeting 2024-25 Council 

Funded
Shire-wide 50%  $              606,191  $                855,164  $                     470,828 In progress. Anticipated to completed by 28 March 2025. 

Special Charge Schemes - 24/25 Buxton 5%  $              175,000  $                175,000  $                               -   Estimate is being finalised.
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Roads Total  $           4,770,163  $             8,080,414  $                  2,563,751 

Sale & Purchase  $                        -    $                         -    $                               -   

Purchase Major Plant & Machinery 25%  $              742,000  $                923,727  $                     462,070 underway

Purchase of Passenger Vehicles 35%  $              180,000  $                343,457  $                     321,151 underway

Murrindindi Mulch Maker GR 1041 5%  $                        -    $                  20,834  $                               -   underway

Climate Change Implementation - Plant & 

Fleet
5%  $                        -    $                  26,961  $                            690 underway

Replace triaxle bin trailer 5%  $              125,000  $                125,000  $                               -   underway

Sale & Purchase Total  $           1,047,000  $             1,439,979  $                     783,911 

Saleyards

Yea Saleyards Development Yea 85%  $                        -    $                172,179  $                     149,179 Project is underway

Yea Saleyards - Crush & Forcing Pen Yea 20%  $                80,000  $                  80,000  $                       15,343 Scope is being finalised.

DEECA - Enhance Livestock Traceability 

GR 1083
Yea 90%  $                        -    $                  29,545  $                       25,145 

Saleyards Total  $                80,000  $                281,724  $                     164,522 

Swimming Pools

Marysville Swimming Pool Marysville 100%  $                        -    $                  10,000  $                       10,018 Completed

Eildon Swimming Pool - Upgrade - Truck 

Bund
Eildon 20%  $                        -    $                  57,500  $                            471 Scope is being finalised.

Marysville Swimming Pool - Upgrade - 

Truck Bund
Marysville 98%  $                        -    $                  33,140  $                            941 Most works completed. Minor works to be finalised.

Various Pools - Chemical Dosing System Shire-wide 100%  $                60,000  $                  49,914  $                       34,398 Works completed. Invoice to be received

Various Pools - Chemical Readers Shire-wide 100%  $                15,000  $                  44,086  $                       43,288 Works completed. Invoice to be received

Eildon Swimming Pool - Concrete 

Concourse
Eildon 20%  $                80,000  $                  80,000  $                               -   Scope is being finalised.

Marysville Swimming Pool - Concrete 

Concourse
Marysville 5%  $                80,000  $                  80,000  $                               -   Scope is being finalised.

Colour coding is as follows: Green = On track, Yellow = Possible carry forward, Red = Carry forward, Black = Complete, Blue = On hold, Orange = Delayed
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ATTACHMENT 02 - CAPITAL WORKS - MID-YEAR REPORT - DECEMBER 2024 - PROGRAM COMMENTS
Project 

Status
Name Locality % Completed

 Current Year 

Original Budget 

2024/25 

 Current Revised 

Budget 2024/25 

 Actuals & Committed 

YTD 2024/25 
 Monthly Progress Comments -  December 

Various Pools - Filter Sand & Liner 

Replacement
Shire-wide 100%  $                38,000  $                  19,000  $                       18,688 Works completed. Invoice to be received

Yea  Pool - Vessel Liner LRCI3 GR985 Yea 100%  $                        -    $                272,008  $                     297,008 Project completed.

Swimming Pools Total  $              273,000  $                645,648  $                     404,812 

Transfer Stations

Alexandra Resource Recovery Centre - 

Shed Design and Preparation
Alexandra 5%  $                50,000  $                  50,000  $                               -   Scope is being finalised.

Kinglake Resource Recovery Centre - 

Shed
Kinglake 5%  $              150,000  $                150,000  $                            589 Scope is being finalised.

Resource Recovery Centres - Component 

Replacement
Shire-wide 5%  $                50,000  $                  50,000  $                               -   Scope is being finalised.

Resource Recovery Centres - Hardstand 

Upgrade -  (operating areas, fire breaks)
Shire-wide 5%  $                25,000  $                  25,000  $                               -   Scope is being finalised.

Transfer Stations Total  $              275,000  $                275,000  $                            589 

Colour coding is as follows: Green = On track, Yellow = Possible carry forward, Red = Carry forward, Black = Complete, Blue = On hold, Orange = Delayed
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Other Non-Capital Works

Rubicon Waste Water Grant 1104 Rubicon 90%  $                        -    $                  97,567  $                       16,916 Project is underway

Mid Goulburn Valley Flood Study Grant 

1035
10%  $              151,000  $                213,000  $                         4,841 Scope is being finalised.

Other Non-Capital Works  $              151,000  $                310,567  $                       21,757 

% of program delivered
20%

TOTALS CAPITAL WORKS 14,223,522$          21,525,240$           7,835,996$                   

TOTAL OTHER NON-CAPITAL WORKS 151,000$               310,567$                21,757$                        

TOTAL PROGRAM OF WORKS 14,374,522$          21,835,807$           7,857,753$                   

Colour coding is as follows: Green = On track, Yellow = Possible carry forward, Red = Carry forward, Black = Complete, Blue = On hold, Orange = Delayed
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